CONSULTING ENGINEERS

ﬁ Gipe Associates, Inc.

W.O. #: 19096
ADDENDUM NO. THREE (3) - MARCH 2, 2020
RE: Postlethwait Middle School — Chiller Replacement Project
GAI# 19096 - Contract # SRS-20-002
FROM: Gipe Associates, Inc.
8719 Brooks Drive,

Easton, MD 21601
TO:  Prospective Bidders
This addendum forms a part of the contract documents and modifies the original bidding documents
dated 01/31/20 (Project Manual) and 02/03/20 (Drawings) as noted below. Acknowledge receipt of
this Addendum on the Bid Form. Failure to do so may subject bidder to disqualification.

This Addendum consists of one (1) page.

REQUEST FOR INFORMATION AND RESPONSE:

1. Addendum 1 stated that Liquated Damages would be assessed after August 1,
2020.there is a 10 to 12 week lead time on the Trane Chiller. Allowing four weeks for
construction after receipt of chiller that would make April 10 the required release date
of the chiller.

I feel the LD’s should be based on set duration form notice to proceed and not an
arbitrary date.

Response: Schedule and date of substantial completion can be adjusted based on lead
time with chiller. August 1* deadline can be modified/coordinated with the Owner once
the construction schedule has been set and lead times on chiller is known.

2. What type of refrigerant in the existing chiller?

Response: Existing Trane chiller utilizes R-123 refrigerant.
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